

# Current Project Status

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction
1	SECC/Commons	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
2	Recitation Renovation Phase AV/IT- 11 classrooms	<div><div></div></div>					
3	Recitation Hall- Phase 2 classrooms FD&C- 8 classrooms	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
4	Campus- Elevator cab upgrades	<div><div></div></div>					
5	Graduate Center-Literacy	<div><div></div></div>					
6	Tyson Hall- Curtain Wall	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
7	Tyson & Goshen Furniture Trios	<div><div></div></div>					
8	SSN 190-192 upgrades	<div><div></div></div>					
9	624 S High St- building upgrades	<div><div></div></div>					
10	Killinger Hall-roof replacement	<div><div></div></div>					
11	Ehinger Flat Roof (campus roof 3 of 5)	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
12	FHG Library DGS Renovation Block- Planning	<div><div></div></div>					
13	Sturzbecker Design/Local Cost	<div><div></div></div>					
14	Anderson Hall punchlist/HVAC High CO2/Shunt Trip Failure/ETI Claim/PRV Failure/Added scope-Stain Stairwell Floors/Fix Windows	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
15	Ehinger Steam Heat	<div><div></div></div>					
16	Recitation Hall- 201 PSEA	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
17	Serpico Stadium	<div><div></div></div>					
18	South Campus Tennis Courts	<div><div></div></div>					
19	Sykes Cash Register Wrap	<div><div></div></div>					
20	SECC Support						
21	SECC Interior Design						
22	SECC Interior Design						
23	SECC Interior Design						
24	Landscape Master Plan- Quad- Fountain, President's Walk	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>			
25	Student Affairs Center (28/30 W. Rosedale)						
26	Ruby Jones Hall- Renovation						
27	Recitation Hall-EMGE area Renovation	<div><div></div></div>					
28	Athletics Baseball and Softball Stadium	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>			
29	Hollinger Locker Room Relocation	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction
30	SHSC Minor Locker Room Upgrades	<div><div></div></div>					
31	Graduate Center- 2nd floor	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
32	Sykes Union- Façade and MEP upgrades	<div><div></div></div>					
33	Lawrence Hall- Aramark Diner & Einstein Bagel upgrades	<div><div></div></div>					
34	201 Carter Upgrades (incl 12 HVAC units)						
35	Campus Roof * 5 Bldg roofs	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
36	Campus roof 2- Hollinger Fieldhouse- Flat roof (lower) 2 of 5	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
37	Campus roof 3- Hollinger Fieldhouse- EHG Flat roof (lower) 3 of 5	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
38	821 S. Matlack St (Warehouse)- CNG station	<div><div></div></div>	<div><div></div></div>				
39	25 UNA - Registrar office Renovation	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
40	Ehinger Custodial Relocation	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
41	Ehinger Office Annex Façade Restoration (FY20 \$17,890; FY21 \$81,200)						
42	Hollinger Pool Upgrades	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
43	Hollinger Fieldhouse- Building upgrades	<div><div></div></div>					
44	SSL Classroom 151 AV/IT upgrades		<div><div></div></div>				
45	Main Hall- Restrooms, Corridors, Furniture- Phase 2	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
46	Sykes Roof Replacement	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
47	Sykes Ballroom Acoustic Renovations	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
48	Sykes Restrooms	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
49	Sykes Signage Upgrades	<div><div></div></div>					
50	Sykes Union- K Lot asphalt repairs						
51	RH NC RD Apartments Refresh	<div><div></div></div>	<div><div></div></div>				
52	NC RD Apts- Renovations and Furniture						
53	Res Halls NC- Furniture upgrades						
54	SC Apts- Renovations and Furniture	<div><div></div></div>					
55	Res Hall ADA Upgrades						
56	Res Halls- ADA upgrades						
57	Res Halls NC- Goshen Painting						
58	SC Apt Paint 831-833-835-837						
59	Res Halls NC/SC- Landscape Upgrades						
60	Parking Lot Restoration- M Lot	<div><div></div></div>					

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction
61	Parking Lot Restoration- tennis courts	<div><div></div></div>	<div><div></div></div>				
62	SSS Bench Seating	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
63	Wayne Hall- 104-105 tablet arm chairs	<div><div></div></div>				<div><div></div></div>	
64	Merion SC- Research Lab 325	<div><div></div></div>					
65	Campus Power Washing & Caulking						
66	Campus Carpet						
67	701 S. High St & 20 Linden St- ADA Access	<div><div></div></div>	<div><div></div></div>				
68	Campus Exterior Signage Updates	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
69	Campus Sidewalk Repairs						
70	Campus Building Backflow Preventors (first-time installs)						
71	821 S. Matlack Street Dock Repairs						
72	Campus Banners						
73	Campus-Door closers	<div><div></div></div>					
74	Fire Alarm Upgrades-EHS						
75	Main Hall Chiller						
76	Merion SSC & SSN-Greenhouse HVAC	<div><div></div></div>					
77	R Lot Site Steps	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
78	Campus Buildings Rekey Core	<div><div></div></div>					
79	Slate Roof Repairs						
80	SSS Interior Signage Replacements	<div><div></div></div>	<div><div></div></div>				
81	Stream Bank Restoration for MS4 Permit	<div><div></div></div>					
82	SOMPAC-façade repairs						
83	U Lot Site Lighting						
84	Wayne Hall - Facade	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
85	Messikomer Aesthetic upgrades	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
86	Sturzbecker HSC	<div><div></div></div>					
87	13/15 University Ave. Carpet	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
88	201 Carter Drive- copier area	<div><div></div></div>					
89	201 Carter Drive- Entry Closet- Suite 200	<div><div></div></div>					
90	201 Carter Drive- Suite 200 - Rm 214- VP office	<div><div></div></div>					
91	201 Carter Drive- suite 300 renovations- carpet & paint	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>			
92	201 Carter- GPS-Radio						
93	204 Carter Drive Purchase						

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction
94	220 E. Rosedale Ave-Phase 2 MEP	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
95	701 S. High Basement Renovation- Honors	<div><div></div></div>	<div><div></div></div>				
96	703. S. High Street basement renovation- scoping	<div><div></div></div>	<div><div></div></div>				
97	821 Matlack- Pole Barn	<div><div></div></div>					
98	821 S. Matlack SEPTA stop						
99	821 S. Matlack St - Director's Office	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
100	Anderson Hall Renovation Floors 1-4						
101	BPMC- Bloomberg terminals	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
102	BPMC- DGS Renovation- rain garden, roof, fence, etc.	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
103	BPMC- Mission Boards	<div><div></div></div>					
104	Campus EV charging stations	<div><div></div></div>					
105	Campus- ADA upgrades						
106	Campus- Parking lot upgrades	<div><div></div></div>					
107	CBPM Mission Statement Display	<div><div></div></div>					
108	Facility Condition Report						
109	Farrell Stadium- Track Replacement		<div><div></div></div>	<div><div></div></div>	<div><div></div></div>		
110	FHG Library Writing Center	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>			
111	Floor Replacement / Threshold Replacement	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
112	Hollinger Gym Floor Water Damage	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
113	IS&T Restructuring in Ruby Jones and Reynolds Hall	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
114	Lawrence Conf Room 202- sound proof walls	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
115	M Lot Reconstruction						
116	Merion lab benches	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
117	Merion SC- Interior Signage	<div><div></div></div>					
118	Presser Music Library	<div><div></div></div>					
119	Recitation Building Renovations- Phase 1	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
120	Relocate Depts. Of Sustainability and Social Equity	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
121	SOMPAC Slate Floor	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	
122	SSN BIO dept furniture	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>	<div><div></div></div>
123	SSS Processed Chiller Replacement Key 93						
124	Student Rec Center- AV for 3 fitness studios						

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction
125	Student Rec Center- Lobby upgrades/offices						
126	Sykes 115 Renovation	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
127	Sykes Heated Ramp	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
128	Sykes Multicultural Center Upgrades Phase 2	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
129	Tanglewood- Entry Gates	<div></div>					
130	Testing Center Sign	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>
131	Theatre HVAC- Scoping	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>