

Current Project Status

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
1	SECC/Commons	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>	FY 2020
2	Recitation Reno AV/IT- 11 classrooms	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>						FY 2020
3	Recitation Hall- Phase 2 classrooms FD&C- 8 classrooms	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>		FY 2020
4	Recitation Hall-EMGE area Renovation	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>					FY 2020
5	Tyson Hall- Curtain Wall	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>			FY 2020
6	SSN 190-192 upgrades	<div style="width: 100%; background-color: blue;"></div>						FY 2020
7	FHG Library DGS Renovation Block- Planning	<div style="width: 100%; background-color: blue;"></div>						FY 2020
8	Sturzbecker Design/Local Cost	<div style="width: 100%; background-color: blue;"></div>						FY 2020
9	Anderson Hall punchlist/HVAC High CO2/Shunt Trip Failure/ETI Claim/PRV Failure/Added scope-Stain Stairwell Floors/Fix Windows	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: gray;"></div>	<div style="width: 100%; background-color: gray;"></div>	FY 2020
10	Anderson Hall Renovation Floors 1-4	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	FY 2020
11	SC Apts- Student Room Furniture	<div style="width: 100%; background-color: blue;"></div>						FY 2020
12	Serpico Stadium	<div style="width: 100%; background-color: blue;"></div>						FY 2020
13	South Campus Tennis Courts	<div style="width: 100%; background-color: blue;"></div>						FY 2020
14	Sykes Cash Register Wrap	<div style="width: 100%; background-color: blue;"></div>						FY 2020
15	Wayne Hall- 6th floor offices	<div style="width: 100%; background-color: blue;"></div>						FY 2020
16	SECC Support							FY 2020
17	SECC Interior Design							FY 2020
18	SECC Interior Design							FY 2020
19	SECC Interior Design							FY 2020
20	Landscape Master Plan- Quad- Fountain, President's Walk	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>				FY 2020
21	Student Affairs Center (28/30 W. Rosedale)							FY 2020
22	Ruby Jones Hall- Renovation							FY 2020
23	Hollinger Locker Room Relocation	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>	FY 2020
24	SHSC Minor Locker Room Upgrades	<div style="width: 100%; background-color: blue;"></div>						FY 2020
25	Graduate Center- 2nd floor	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: gray;"></div>	FY 2020
26	Graduate Center-Literacy	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>						FY 2020
27	Sykes Union- Façade and MEP upgrades	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>						FY 2020
28	Lawrence Hall- Aramark Diner & Einstein Bagel upgrades	<div style="width: 10%; background-color: blue;"></div> <div style="width: 90%; background-color: gray;"></div>						FY 2020
29	Tyson & Goshen Furniture Trios	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	<div style="width: 100%; background-color: blue;"></div>	FY 2020
30	201 Carter Upgrades (incl 12 HVAC units)							FY 2020
31	Campus Roof * 5 Bldg roofs	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	<div style="width: 30%; background-color: blue;"></div> <div style="width: 70%; background-color: gray;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	<div style="width: 20%; background-color: blue;"></div> <div style="width: 80%; background-color: gray;"></div>	FY 2020

Primary	% scope	% Concept/Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
32 Hollinger Flat roof (lower roof) 2 of 5							FY 2020
33 Campus roof 3- Hollinger Fieldhouse- EHG Flat roof (lower) 3 of 5							FY 2020
34 821 S. Matlack St (Warehouse)- CNG station							FY 2020
35 25 UNA - Registrar office Renovation							FY 2020
36 Ehinger Office Annex Façade Restoration (FY20 \$17,890; FY21 \$81,200)							FY 2020
37 Farrell Stadium Concession Upgrades							FY 2020
38 Hollinger Pool Upgrades							FY 2020
39 Hollinger Fieldhouse- Building upgrades							FY 2020
40 East Campus Drive- SEPTA stop							FY 2020
41 SSL Classroom 151 AV/IT upgrades							FY 2020
42 Main Hall- Restrooms, Corridors, Furniture- Phase 2							FY 2020
43 Campus- Elevator cab upgrades							FY 2020
44 624 S High St- building upgrades							FY 2020
45 Sykes Restrooms							FY 2020
46 Sykes Signage Upgrades							FY 2020
47 Parking Lot- Sykes - K Lot asphalt repairs							FY 2020
48 NC RD Apts- Renovations and Furniture							FY 2020
49 Res Halls NC- Furniture upgrades							FY 2020
50 Res Hall ADA Upgrades							FY 2020
51 Res Halls- ADA upgrades							FY 2020
52 Ehinger Flat Roof (campus roof 3 of 5)							FY 2020
53 Res Halls NC- Goshen Painting							FY 2020
54 SC Apt Paint 831-833-835-837							FY 2020
55 Res Halls NC/SC- Landscape Upgrades							FY 2020
56 SSS Bench Seating							FY 2020
57 Merion SC- Research Lab 325/ 316							FY 2020
58 Campus Power Washing & Caulking							FY 2020
59 Campus Carpet							FY 2020
60 701 S. High St & 20 Linden St- ADA Access							FY 2020
61 Campus Sidewalk Repairs							FY 2020
62 Campus Building Backflow Preventors (first-time installs)							FY 2020
63 821 S. Matlack Street Dock Repairs							FY 2020
64 Campus Banners							FY 2020
65 Campus-Door closers							FY 2020

	Primary	% scope	% Concept/Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
66	Campus- Elevator cab upgrades K93							FY 2020
67	Fire Alarm Upgrades-EHS							FY 2020
68	Main Hall Chiller							FY 2020
69	Merion SSC & SSN-Greenhouse HVAC							FY 2020
70	R Lot Site Steps							FY 2020
71	Campus Buildings Rekey Core							FY 2020
72	Slate Roof Repairs							FY 2020
73	SSS Interior Signage Replacements							FY 2020
74	Stream Bank Restoration for MS4 Permit							FY 2020
75	SOMPAC-façade repairs							FY 2020
76	U Lot Site Lighting							FY 2020
77	Wayne Hall - Facade							FY 2020
78	Messikomer Aesthetic upgrades							FY 2020
79	Sturzbecker HSC							FY 2020
80	13/15 University Ave. Carpet							FY 2020
81	201 Carter Drive- copier area							FY 2020
82	201 Carter Drive- Entry- Suite 200							FY 2020
83	201 Carter Drive- Suite 200 - Rm 214- VP office							FY 2020
84	201 Carter Drive- suite 300 renovations- carpet & paint							FY 2020
85	201 Carter- GPS-Radio							FY 2020
86	204 Carter Drive Purchase							FY 2020
87	220 E. Rosedale Ave-Phase 2 MEP							FY 2020
88	25 UNA Single User Restroom							FY 2020
89	701 S. High Twisted Taco dining							FY 2020
90	821 S. Matlack St - Director's Office							FY 2020
91	BPMC- Bloomberg terminals							FY 2020
92	BPMC- DGS Renovation- rain garden, roof, fence, etc.							FY 2020
93	BPMC- Mission Boards							FY 2020
94	Campus EV charging stations							FY 2020
95	Campus- ADA upgrades							FY 2020
96	Campus- Parking lot upgrades							FY 2020
97	Ehinger Steam Heat							FY 2020
98	Facility Condition Report							FY 2020

	Primary	% scope	% Concept/ Schematic	% Design	%Construction Drawings	%Procurement	% Construction	FY
99	Farrell Stadium- Track Replacement							FY 2020
100	FHG Library Writing Center							FY 2020
101	Graduate Center- Elevator							FY 2020
102	Graduate Center- Parking Lot							FY 2020
103	Hollinger Gym Floor Water Damage							FY 2020
104	Killinger lobby and stairwell flooring							FY 2020
105	Merion lab benches							FY 2020
106	Merion SC- Interior Signage							FY 2020
107	Parking Lot- M Lot Reconstruction							FY 2020
108	SOMPAC Presser Music Library							FY 2020
109	Recitation Hall- 201 PSEA							FY 2020
110	Res Hall room Door Replacement & Warranty work							FY 2020
111	SOMPAC Slate Floor							FY 2020
112	SSN BIO dept furniture							FY 2020
113	SSS Processed Chiller Replacement Key 93							FY 2020
114	Rec Center AV Fitness Studios							FY 2020
115	Tanglewood- Entry Gates							FY 2020
116	Testing Center Sign							FY 2020
117	Graduate Center- HVAC							FY 2020