
Secured fenced construction site 
– demolition, excavation, laydown 

and material storage
5/13/25 – 7/14/25

Starbucks renovations to 
occur simultaneously as 

Quad repair
5/13/25 – 8/13/25

Contractor truck and 
equipment access for 

material delivery/removal
5/13/25 – 6/2/25

6/25/25 – 7/14/25

Construction barriers with signs – 
No Access to FHG Library

5/13/25 – 6/2/25
6/25/25 – 7/14/25

Construction barriers with signs – 
No Access to Academic Quad

5/13/25 – 6/2/25
6/25/25 – 7/14/25

Construction Sign –
No Access to Academic Quad

5/13/25 – 6/2/25
6/25/25 – 7/14/25

Construction Sign – 
No Access to FHG Library

5/13/25 – 6/2/25
6/25/25 – 7/14/25

Construction Sign – 
No Access to FHG Library

5/13/25 – 6/2/25
6/25/25 – 7/14/25

Construction Sign
Access to FHG Library

No Access to Academic Quad
5/13/25 – 6/2/25

6/25/25 – 7/14/25Project Logistics

Green Dots and Arrows to 
be Additional Directional 
Signs for Testing Center

Safety worker to be located outside of testing 
center during construction activities
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